

Adept Profile Mark Flanagan

Project Success, Delivered.

Location: Adelaide Role: Project Planner/ Scheduler Designation: NV1 Availability: 4 weeks

To engage Mark Flanagan, contact our General Manager Jade Philippe Email: jade@adepttech.com.au Phone: 08 7200 5350

Adept Terms and conditions



Mark Flanagan

Work Experience

November 2017 – Present

CASG (Capability Acquisition and Sustainment Group) WASSSPO (Wide area and Space Surveillance Systems) Project Scheduler

- Maintain Projects in MS Project
- Maintain Project schedules using Open Plan OPP on the DRN
- Liaise with US stakeholders and site PM's to update schedule
- Re baseline schedule when necessary
- Provide written reports monthly to management
- Assist other WASSSPO PM's with additional schedules
- Provide ongoing schedule support inclusive of earned value methodologies

Saab Australia

July 2017 – October 2017

Project Planner and Controller

- Develop and Baseline a project schedule for a tender response.
- Develop and complete a CWBS.
- Fully resource and cost the project schedule.
- Assist with developing tender response documentation as required.

SA Health

Sept 2014 – July 2017

Government of South Australia

ICT Scheduler for New Royal Adelaide Hospital

- Create and maintain work stream schedules (8).
- Liaise with team leads to update and add progress to all schedules.
- Create and maintain a master schedule using Microsoft Project linking allwork stream schedules.
- Work with ICT Project Manager to provide monthly reports to management.
- Assist with overall reporting of completion of all works associated with thenew Royal Adelaide Hospital.
- Link the ICT Master schedule with the iPMO Master schedule.



Mark Flanagan

SA Power Networks

June 2014 – September 2014

Project Scheduler

- Assist with improving project schedules through review and update to goodschedule structure.
- Assist Project Managers with monthly status and reporting.
- Included in the uplift of the Company iPMO.
- Assisted the iPMO manager with development of schedule plan and reporting procedures

SA Health

May 2013 – June 2014

Government of South Australia

Program scheduler

- Overall supervision of project schedules using Microsoft Project in a Microsoft Server environment
- Assist project schedulers with monthly reporting
- Update current work Instructions
- Assist with identification of any external dependencies
- Assist project managers with progressing their schedules in line with the work instruction

Parsons Brinckerhoff

Project Controller

Regional Rail Footscray Deer Park Alliance (2012 – 2013), Melbourne, Australia, Alliance.

Project Controller involved with the maintenance of the Design Schedule by meeting with the Design Leads to capture weekly progress and to monitor any changes to the project plan Assist with supervision of junior project schedulers.

Defence Materiel Organisation	2009 May – 2011 December
Project Scheduler	
Lockheed Martin	2008 May – 2009 May
Project Controller	
Tenix Aerospace Pty Ltd	2005 September – 2008 May
Project Controller	



Mark Flanagan

BAE Systems

Technical Writer

BAE Systems

Cost Schedule Analyst

BAE Systems

Project Scheduler/ Production Planner

2003 November – 2005 August

2003 June – 2003 November

1995 – 2003 June

Education

- Certificate in Fitting and Machining (Basic Trade)
- Advanced Certificate in Toolmaking
- Certificate in First Line Management
- Diploma of Business Management
- First two years of Diploma in Mechanical Engineering
- Certificate in Microsoft Access (Basic and Advanced)
- Certificate in training in COBRA (Cost Performance Management Tool)
- Certificate in OPEN PLAN training (Basic and Advanced)